

BETHEL TOWNSHIP BOARD OF TRUSTEES CONTRACT

Change Order No. 1

Project: Miami County's 2024 Asphalt Concrete Resurfacing Program
(Bethel Township Contract)

Contractor: John R. Jurgensen Company
3000 Production Court
Dayton, Ohio 45414

Purpose: This Change Order provides for adjustment of Original Contract amounts, for actual number of quantities used on the project from the estimated quantity bid.

ITEM	PLAN QUANTITIES	UNIT	CONTRACT UNIT PRICE	ACTUAL QUANTITIES	QUANTITY DIFFERENCE	ADD	DEDUCT
441 Asphalt Concrete Type 1 (448), PG 64-22	1,909	Tons	\$109.00	1,910.15	1.15	\$125.35	
411 Aggregate Berm	588	Tons	\$65.00	441.95	(146.05)		(\$9,493.25)
Adjust Manholes to Grade	9	Ea	\$1,000.00	8.00	(1.00)		(\$1,000.00)
Adjust Valve Boxes to Grade	4	Ea	\$650.00	5.00	1.00	\$650.00	
TOTALS:						\$775.35	(\$10,493.25)


Original Contract Amount: \$257,901.00
 Change Order No. 1: (\$9,717.90)
 Adjusted Contract Price: \$248,183.10

Prepared and reviewed by Miami County Engineers Office


 Paul P. Huelskamp, PE, PS, Miami County Engineer

September 9, 2024

 Date

John R. Jurgensen Company:

 Sean D. Poynter, General Manager

9/10/24

 Date

Bethel Township Board of Trustees:




9/12/2024

 Date